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1. Description of Work Performed During This Period: 

1.1. Overstreet paving has been working in neighborhood 1 and 2 to eliminate punch list items.  See 
attached neighborhood 1 and 2 punch list and associated exhibits indicating the areas of standing 
water. 

  
2. Unusual Problems Encountered 

2.1. Refer to item 5.2. 
 
3. Delays in Prosecuting the Work 

3.1. Additional survey is required at select areas within neighborhood 1 and 2 to assist TBE 
evaluate the existing conditions and to inform the Board and Nelson of the proposed solution at 
each area.  Refer to the attached exhibit indicating areas that require additional survey and 
evaluation from TBE. 

 
4. Approval Actions Required 

4.1. Additional services request to complete the construction phase operations and project closeout.   
 

5. Potential Extra Work Items 
5.1.  An additional services request will be presented to the Board at the next meeting and will 

include engineering services and construction costs necessary to fix areas of standing water 
due to existing conditions. 

5.2. Additional survey is required at select areas within neighborhood 1 and 2 to assist TBE 
evaluate the existing conditions and to inform the Board and Nelson of the proposed solution at 
each area.  Refer to the attached exhibit indicating areas that require additional survey and 
evaluation from TBE. 

 
6. Coordination Issues 

6.1. Coordinating with District Staff and residence on punch list items. 
 

7. Comments and Recommendations 
7.1. None 
 

8. Schedule and Upcoming Milestones For Project 
8.1. Paving of main roads and alley’s to be finished 11-10-08. 

 
9. Anticipated Work to be Performed Next Period (Week beginning November 10, 2008). 
 

9.1. Nelson and Overstreet will be working to complete the punch lists and any additional work 
approved by the Board. 

 
Should you have any questions or comments concerning the above status report please call. 




